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1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 47 

Response Authority: CERCLA 
Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 10/8/2010 

Demob Date: 
CERCLIS ID: INN0051050501 

ERNS No.: 
FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #; 

EP-S5-09-05 

9/30/2010 

Time-Critical 

Removal Action 

10/8/2010 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

See POLREP 1 



1.1.2.1 Location ' 

4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP 1 

2.1.2 Response Actions to Date 

From January 3 until January 7,2011 

• WSP submitted the Tank 51 sludge confirmation sample analytical data for 
the twenty proposed locations. Results were below detection limit for RGBs 
except for the following locations, which each had concentrations of 1.6 
ppm: 51SS-01, 51SS-02, 51SS-14, and 51SS-19. Due to the four 
exceedences all having concentrations of 1.6 ppm, WSP had the samples 
reanalyzed. 

• WSP completed cleaning and removal of the frac tanks, mix tanks, and 
vacuum boxes used for their PCB remediation activities. 

• WSP loaded and transported 4,125 gallons from their tank/box 
demobilization cleaning activities. 

• WSP completely demobilized from the site and any future Tank 51 cleanup 
decisions will be made after the exceeding sample results are received. 

• The trustees had Christy's Auction House come on site between December 
22, 2010 and January 3, 2011 to remove non-leased site vehicles and 
laboratory equipment. 

• ERRS was on site on December 31,2010 and discharged 13,367.4 gal of 
stormwater from the southwest area to the City of Indianapolis sanitary 
system, for a total of 63,310.3 gal of the allotted 84,000 gal in the Special 
Discharge Permit (SDP) issued on December 10, 2010. 

. On January 3, 2011 ERRS took stormwater sample ESI-SWSEWER-
010311 and submitted it to Pace Analytical for City of Indianapolis sanitary 
sewer discharge parameter analysis. 

. On January 3, 2011 the City of Indianapolis issued a SDP for 120,000 gal. 
The SDP is contingent on the stormwater sample meeting the required 
sanitary sewer discharge criteria. 



. ERRS hauled out 18 loads (101,670 gal) of oily water from frac tanks 7-10 
and the west million gallon bunker tank for disposal at United Wastewater in 
Cincinnati, OH. 

• ERRS emptied out frac tanks 7-10 due to connecting pipe leakage caused 
by temperature fluctuations. 

• ERRS discharged 2 feet of water (approximately 12,387 gal) from the 
primary separator pit to the west million gallon bunker tank. 

• Repossession personnel from International Capital Equipment were on site 
to remove a vacuum truck and power washer. 

• Indianapolis Power & Light was on site to discuss electricity bill issues 
between the Trustees, WSP, and USEPA. 

• On January 6, 2011 ERRS locked out/tagged out the southwest bay door in 
the Unloading Building due to safety issues. 

• On January 6 and 7, 2011 Christy's Auction House removed a vacuum truck 
and additional vacuum boxes and rolloffs for the Trustees. 

• U.S.EPA is paying for site security since WSP has demobilized. 

• Revision 1 of the Emergency Contingency Plan has been posted under 
"Documents". 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

The PRP meeting will be held on January 21, 2011. 

2.1.4 Progress Metrics 

o 

Waste Stream 

Hydrogen Peroxide 

Sodium Hydrosulfide 

Sodium Hydroxide 

Oily Water 

Subsurface Soil 

Quantity 

900 gal 

300 gal 

5,150 gal 

523,427 gal 

6.90 tons 

Treatment 

--

Re-use 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

— 

Disposal 

EQ Detroit, Inc. 

EQ Detroit, Inc. 

~ 

~ 

Southside Landfill 



Stormwater 

Labpack Materials 

PPE 

63,310.3 gal 

NA 

0.61 tons 

City of Indianapolis 
Sanitary Sewer 

— 

~ 

— 

PSC Environmental 
Services 

Southside Landfillo 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

None 

2.2.1.2 Next Steps 

U.S.EPA, START, and ERRS will be on site periodically to continue managing the stonnwater in the northeast 
and southwest areas. 

2.2.2 Issues 

The utility billing issue has not been resolved. 

2.3 Logistics Section 
Not applicable 

2.4 Finance Section 

Estimated Costs * 

• 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

Intramural Costs 

Budgeted 

$475,000,001 

$39,500.00; 

Total To 
Date 

$402,534.40^ 

$33,733.19; 

Remaining i 
% 

Remaining 

$72,465.60) 

$5,766.81; 

15.26%; 

14.60%; 

i 


